

Project Demo Planning Template

Date	26 June 2026
Team ID	SWTID-2026-9014
Project Name	AI Powered Advertisement Copy Generator
Maximum Marks	1 Mark

Project Demo Planning

Plan the flow of the final project demo - list out the modules/features to be shown, what will be demonstrated for each, who will present it, and the time allotted, so the demo runs smoothly within the available time.

S.No	Module / Feature to be Demonstrated	What will be Shown	Demonstrated By	Time Allotted (mins)
1	Project Introduction & UI Walkthrough	Brief introduction of AdForge AI, its purpose, and target users. Walkthrough of the homepage hero section, stats row, navigation bar, About page, and How It Works page. Demonstrate responsive design and premium SaaS interface.	Team Member 1 (Project Lead)	3 mins
2	Ad Generator — Campaign Brief Input	Fill in the complete campaign brief form live using NovaBrew Coffee as the sample product. Demonstrate all input fields including product	Team Member 2 (Frontend Developer)	3 mins

		name, description, USP, target audience, industry, tone selection from 16 options, platform checkboxes, keywords, CTA, offer, and additional notes.		
3	Ad Generator — Multi-Platform Output	Click Generate Advertisements and show the loading animation with cycling messages. Scroll through the complete output showing Google Ads headlines and descriptions, Instagram captions with hashtags and emojis, Facebook primary text variations, and marketing slogans.	Team Member 3 (AI & Prompt Engineer)	5 mins
4	Advertisement Refinement Engine	Navigate to Refine Ad tab. Paste a low-quality sample advertisement. Enter feedback instructions such as make it shorter, add urgency, and use emotional marketing. Submit and show the improved version, changes made with reasoning, improvement score out of 10, and conversion prediction.	Team Member 4 (Testing & Deployment)	4 mins
5	Performance Tips Generator	Navigate to Performance Tips tab. Fill in campaign details for Urban Vogue fashion brand. Select all three platforms. Submit and scroll through the complete Performance Intelligence Report showing A/B testing ideas, CTA improvements, SEO suggestions.	Team Member 5 (Full Stack Developer)	4 mins

6	Content Safety Filter & Input Validation	Demonstrate security features by submitting a form with a blocked term in the product description and show the 422 rejection response. Then submit an empty form and show the 400 validation error. Explain how Bleach sanitises XSS inputs.	Team Member 4 (Testing & Deployment)	2 mins
7	Automated Test Suite	Open terminal in VS Code. Run python test_app.py. Show all 60 tests executing across 6 categories in real time. Highlight the pass/fail summary at the end confirming all tests passed without a live API key.	Team Member 4 (Testing & Deployment)	2 mins
8	Public (<i>partially visible</i>)	Open a second terminal. Run python... (<i>remaining text is cut off in the image</i>)	Team Member 1	2 mins
9	Solution Architecture & Data Flow	Display the Solution Architecture Diagram showing the four layers — Presentation, API Gateway, Application Services, and Data Storage. Then display the Level 1 Data Flow Diagram showing all external entities, processes, data stores, and labeled data flow arrows. Explain how a request flows from user input to AI output.	Team Member 3 (AI & Prompt Engineer)	3 mins
10	Conclusion & Future Enhancements	Summarise what was built and demonstrated. Highlight key technical achievements including Groq API integration, prompt engineering with	Team Member 1 (Project Lead)	2 mins

		psychology frameworks, security implementation, and automated testing. Present the future enhancement roadmap including LinkedIn and TikTok support, image generation, user authentication, and multi-language support.		
	Total Demo Duration			30 mins
	Total Features Demonstrated			16 Features across 10 Demo Segments
	Total Team Members Presenting			5 Members

Demo Logistics

Demo Platform / Tool	Live local deployment on localhost:5000 via Python Flask. Public access via Ngrok HTTPS tunnel. Screen recording using OBS Studio or Windows built-in Xbox Game Bar (Win + G). Browser — Google Chrome latest version at 90% zoom.
Demo Date & Time	26 June 2026 — As scheduled by the institution.
Recording / Demo Video Link	To be uploaded after recording — Google Drive / YouTube unlisted link to be submitted separately.
Backup Plan (in case of technical issues)	1. If Groq API is unavailable — use a pre-recorded screen capture of a successful generation session saved locally as backup. 2. If localhost fails to start — show the pre-generated output screenshots saved in a PowerPoint presentation. 3. If Ngrok fails — <i>(the remaining text is cut off in the image)</i>.